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U S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

^Em 
feESeONSEl 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #27 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Manon County Health Department 
Stephen Jones, Pike Fire Department 
Charles Gebien, U S EPA Region V 
John Maritote, U 8 EPA Region V 
Janet Pope, U S. EPA Region V 
Debbie Keating, U S. EPA Region V, ESS 
Karen Kirchner, U S. EPA Region V, LCD 
Kendall Moore, U S EPA Region V, LCD 
Susan Perdomo, U S EPA Region V, ORC 
Gary Prichard, U S EPA Region V, ORC 
John Steketee, U S EPA Region V, ORC 
Carol Staniec, U S EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U S EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U S Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U S. EPA HQ 
Jeff Kelley, U S EPA 
Maupin Natalie, IDEM 
Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Carol Ropski, U S. EPA Region V, ESS 
Jason Ravenscroft, Manon County Health Department 
Sherry Fielding, U S EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, POTW 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis ^?,n'̂ r,l'.̂ .MTMf„':f.'ll!5!l.̂ .̂ ?.'°̂ .f 
Cheryl Carlson, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U S EPA " " " "415076 
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From: Verneta Simon & Anita L. Boseman, On-Scene Coordinators 
Date: 10/24/2011 
Reporting Period: 10/17/2011 -10/21/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 
Response Lead: PRP 
NPL Status: Non NPL 
Mobilization Date: 4/6/2011 
Demob Date: 
CERCLISID: INN0051050501 
ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: . 
State Notification: 
Reimbursable Account #: 

9/30/2010 
PRP Oversight 
Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP1 

2.1.2 Response Actions to Date 

On October 17, 2011, Midwest hauled off 1 load (6,000 gal) of oily water from cleaning the primary 
separator pit to the United Waste Water Inc facility in Cincinnati, OH. 

• Midwest hauled off (12) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in 
Indianapolis, IN 

• Midwest had (4) 50,000 pound loads of wood pulp solidification agent delivered from Appleton 
Papers, Inc in Dayton, OH 

• Midwest continued cleaning the pnmary separator pit Midwest began jetting process pipelines 
leading to the primary separator pit 

• Midwest continued heat pressure washing sludge tanks in the solids building Midwest began 
removing filter sands from three sand filters in the solids building and stonng the matenal in vacuum 
boxes 

• Midwest pumped sludge from the east million gallon bunker tank to the solidification pits 
• Midwest continued cleaning the truck wash bay and unloading area in the unloading building. 
• Tnhydro treated stormwater with the GAC system 
• Tnhydro requested visual inspection of the northeast sludge tank in the solids building The tank is 

called "Tank 22" in EPA documents but is labeled Tank 24 There were no visible product residues 
after the cleaning process The condition of the tank was documented with two photos of the 
intenor 
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On October 18, 2011, Midwest hauled off 1 load (6,000 gal) of oily water from cleaning the primary 
separator pit to the United Waste Water Inc facility in Cincinnati, OH 

• Midwest received (3) 50,000 pound loads of wood pulp solidification agent delivered from Appleton 
Papers, Inc in Dayton, OH 

• Midwest continued cleaning the pnmary separator pit. 
• Midwest continued jetting process pipelines leading to the primary separator pit 
• Midwest continued heat pressure washing sludge tanks in the solids building 
• Midwest continued removing filter sands from three sand filters in the solids building and stonng the 

matenal in vacuum boxes 
• Tnhydro treated stormwater with the GAC system 
• Steve Fleming (Safety Kleen), Bob Schueptee (Safety Kleen), and George Mathes (Tnhydro) were 

on site for a site walk and meetings with on site personnel. 

On October 19, 2011, Midwest hauled off 7 loads (39,300 gal) of oily water from manway MH-37 and the 
primary separator pit Midwest hauled 5 loads (28,200 gal) to the United Waste Water Inc. facility in 
Cincinnati, OH Midwest hauled 2 loads (11,100 gal) to the Clean Water Limited Cherokee Drive facility in 
Dayton, OH 

• Midwest hauled off (4) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, 
IN. 

• Midwest received (2) 50,000 pound loads of wood pulp solidification agent delivered from Appleton 
Papers, Inc. in Dayton, OH 

• Midwest began cleaning the crack oil containment (south of the solids building). 
• Midwest continued heat pressure washing sludge tanks in the solids building. 
• Tnhydro treated stormwater with the GAC system 
• Tnhydro requested visual inspection of Tank 36, Tank 38, sand filter 1, sand filter 2, and sand filter 

3 There was no visible product on the floors or walls of the intenor of any of the tanks. The 
condition was documented with two photos of each tank 

• George Mathes (Tnhydro) was on site for a site walk and meetings with on site personnel 

On October 20, 2011, Midwest hauled off 5 loads (28,200 gal) of oily water from the pnmary separator pit, 
the west solidification pit, and manway MH-37 to the United Waste Water Inc facility in Cincinnati, OH. 

• Midwest hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, 
IN 

• Midwest hauled off (3) 25 cyd vac boxes of unsolidified sludge to Southside Landfill in Indianapolis, 
IN 

• Midwest received (2) 50,000 pound loads of wood pulp solidification agent delivered from Appleton 
Papers, Inc in Dayton, OH 

• Midwest continued cleaning the crack oil containment (south of the solids building) 
• Midwest continued heat pressure washing sludge tanks in the solids building 
• Tnhydro requested visual inspection of sludge tank 23 (labeled 22 on the tank, the 

southeasternmost of the large tanks in the solids building ) There was no visible product on the 
floor or walls of the intenor of the tank The condition was documented with two photos of the 
interiorof the tank 

• Tnhydro treated stormwater with the GAC system. 
• Tnhydro discharged approximately 26,500 gal of twice treated water to Oil Creek. 

On October 21, 2011, Midwest hauled off 1 load (6,200 gal) of'oily water from manway MH-19 to the 
United Waste Water Inc. facility in Cincinnati, OH 

• Midwest received (2) 50,000 pound loads of wood pulp solidification agent delivered from Appleton 
Papers, Inc in Dayton, OH 

• Midwest continued cleaning the crack oil containment (south of the solids building) 
• Midwest continued heat pressure washing sludge tanks in the solids building 
• Midwest started and completed cleaning Tank 50 
• Current depth to sludge in the bunker tanks were measured 11 '5" - west million gallon bunker tank; 
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6'5" - east million gallon bunker tank 
Tnhydro requested visual inspection of Tank 50 (in the Tank 51 containment). Tank 34, and Tank 
35 There was no visible product on the floor or walls of the interior of Tank 50. The condition was 
documented with two photos of the interior of the tank There was visible product on the walls of 
Tanks 34 and 35 Midwest will continue cleaning and request inspection at a later date 
Tnhydro treated stormwater with the GAC system 
Tnhydro discharged 5,859 gal of twice treated water to Oil Creek 
On Thursday, the PRP Group selected Roger Ward Engineenng as their long term stormwater 
management contractor 

The wood pulp solidification matenal is a reclaimed/recycled product As of October 21, 2011, 
approximately 5,200,000 pounds had been used to solidify waste sludge. 

An updated figure depicting which vessels have been cleaned is available in the documents section of this 
website 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stormwater 

Tank 51 Containment 

Totes and Drums 

Solidified Sludge 

Unsohdified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid -

Liquid 

Quantity 

3,559,447gallons 

424,956 gallons 

346,320 gallons 

3,885 gallons 

5,860 cyd 

200 cyd 

214,687gallons 

Discharge 

X 

Treatment 

X 

X 

X 

X 

X 

Disposal 

X 

2.2 Planning Section 
2.2.1 Anticipated Activities 

• Pilot test for bunker tank removal activities. 
• Pilot test for process piping decontamination 
• Increase Midwest crew size and hours to expedite site cleanup, especially on-site solidification of 

sludges 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities 

2.2.2 Issues 

Groundwater infiltration is suspected in the sanitary sewer system on Site TnHydro is investigating 
potential options for mitigating infiltration 
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Standing water has been observed in several locations around the site. EPA has requested that Tnhydro 
address all standing water on site as soon as possible 

Ongoing management of wildlife at the site due to nearby ecosystems 

In previous POLREPs an incorrect name was used when refernng to the oily water disposal facility The 
correct name should be United Waste Water, Inc not United Water 

"Control structure" refers to the pit or sump attached to and immediately south of the million gallon bunker 
tanks It has been referred to as "access pit" and "access pit/control structure" in the past 

There has been no work to remove sludge in Tank 51 and the Tank 51 containment still has standing 
water According to Amy Hui, WSP, the SDA for the water inside the Tank 51 containment expired on 
September 12, 2011 

Sludge viscosity could hamper work progress on the bunkered tanks as the temperature drops going into 
fall and winter 

There may be a need to remove portions of the concrete roof on the bunkered tanks to access the sludge 
within 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
Not applicable 

2.5 Other Command Staff 
2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 

3. Participating Entities 
3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Manon County Health Department 

4. Personnel On Site 
US EPA 
START Contractor 
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5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U S EPA - LJnited States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at www epaosc orq/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined 

7. Situational Reference Materials 
For additional information, please refer to the documents section at www epaosc orq/esi 
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